

**Procurement Schedule for Goods under SSA and KGBV for the year 2016-17**

Name of State: MEGHALAYA

Sl. No.	Description of Goods	Quantity in numbers	Method of Procurement	Estimated Cost (Rs. in lakhs)	Procurement Actions 2016-17											
					April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March
1.	Text Books	614525	Rate Contract from prescribed & approved Publishers of MBOSE	634.47								4	5		6	
				478.87								4	5		6	
2.	Uniforms	363754	Limited Tender at SMC Level	1455.02							1-3	4-5			6	
3.	Aids & Appliances for CWSN	2500	Rate Contract from ALIMCO, Govt. Agency approved by GOI	75.00						4	5		6			
5.	Maths Kit for Class 6 to 8	2000	Rate Contract from Jodo Gyan, Quality Partner, as approved by GOI	20.00						4-5		6				
6.	Computer Aided Learning	120	Open Tender	503.00						1	2-4	5			6	

**Method of Procurement**

Without tender  
 Single tender  
 Open tender  
 Limited tender  
 Rate contract  
 E-Procurement

**Procurement Actions**

1. Preparation of specifications and bids document.
2. Issue of Invitation to bid.
3. Open bids
4. Evaluation
5. Award Contracts
6. Delivery

**Procurement Schedule for Civil Works under SSA and KGBV for the year 2016-17**

**Name of State: MEGHALAYA**

Sl. No.	Description of works	Quantity in numbers	Method of Procurement	Estimated Cost (Rs. in lakhs)	Procurement Actions 2016-17											
					April	May	June	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	March
1.	New Primary School (Rural)	19	Community Construction	379.53							6		7		8-9	
2.	Additional Classroom (Rural)	13	Community Construction	143.00							6		7		8-9	
3.	ACR in lieu of upgraded Upper Primary School	9	Community Construction	99.00							6		7		8-9	
4.	Major Repairs for Primary School	17	Community Construction	61.10									6-7	8-9		

**Method of Procurement**

Community Construction executed by community/SMC  
Open tender

**Procurement Actions**

1. Preparation of specifications and bids document.
2. Issue of Invitation to bid.
3. Open bids
4. Evaluation of bids
5. Award of contracts
6. Construction 25% complete
7. Construction 50% complete
8. Construction 75% complete
9. Construction 100% complete

